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San Diego New Central Library Update 

 

• Level 5 Deck Concrete Underway 

 
• Framing @ P2, P1 and Level 1 is Underway 
 
•MEP Rough-ins 95% Complete on P1 and P2 and 

underway on Level 1 and 2 

• Notice to Proceed 8/2/2010 

 
•Onsite for 422 days 
 
• Approx 45% Complete Overall   
 
•Over 220,000 Man Hours with 0 Lost Time     

  Accidents 
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San Diego New Central Library 

Schedule Highlights 

•Major Upcoming Milestones 
 

Exterior Skin Start – 1/13/12 
 
Dome Install Start – 2/7/12 

 
Structural Top Out - 3/7/12 

 
 
 
 

On Schedule 
 
66% through Structural Construction 

 
Avg pour cycle of 1 level / month 
 
Over 28,000 yds of Concrete Poured to date 

 

 

Level 1 Concrete Columns 

Waffle Pan Forms 
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San Diego New Central Library  

Building Information Modeling 

• 3D BIM 

 
Clash Detection 

 
Enhanced Layout Capabilities 

 
Offsite Fabrication Assemblies 

 
Virtual Mock-Up 

../../../../Desktop/SDNCL/Structural Buildout-5.avi
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San Diego New Central Library 

Building  Information Modeling 

• 4D Model Based Schedule 
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San Diego New Central Library 

Budget 

• Quarterly Project Expenditures Through September 2011 

 

Original Plan, 
50.9M 

Actual, 47M 
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Cumulative Cost through September 2011 
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Outreach 

•Outreach Consultant – Josie Calderon of JLC Consultants 

  

•Turner School of Construction Management 
29 Graduates 
24 Companies 
All from City’s SLBE/ELBE Database 

 
•Black Contractors Assoc’s Chat and Chew Participation 
 
•OSHA 10 Class for the Black Contractor Assoc’s YouthBuild    
  Participants – 30 Participants 
 
• Mentoring Program 

Turner – Black IPO 
Morley – RCT Builders 

 
•SBLE Set aside contracts 

Building Concrete (Auditorium) - $410,080 
Roofing and Accessories (Auditorium) - $35,822 
Glass & Glazing (Auditorium) – $307,560 
A/V Low Voltage (Auditorium) – $788,400 

 

Kristine Wunder-Myers instructs BCA 

YouthBuild on Fall Protection 
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San Diego New Central Library  

Outreach 

•Turner Renewed Commitment 
 
Renewed Goal of 20% 
Subcontracting Opportunities to 
M/W/DBE/DVBE/SBLE/ELBE’s 
 
85% Subcontracting Opportunities 
for Local Subcontractors 
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San Diego New Central Library  

Outreach 

 
•Current Results 
 

11.3% Confirmed M/W/DBE/DVBE 
Participation at 45% Project Completion 
 
58.8% of Confirmed Subcontractors 
are Local 

 
44% of Current Avg. Workforce is 
Minority 

 
6% of Current Workforce is Women (All 
Professional Staff) 

 
•Continued Focus Area Moving Forward 

 
Mentoring 

 
Women in Trades 

 
African-American in Trades 

 

African 
American 

6% 

White 
56% 

Hispanic 
38% 

Minority Participation  
(Based Upon Current Avg. Total Manpower of 108) 
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Questions 

San Diego New Central Library  

Update 


